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MEMORANDUM FOR THE RECORD
swaeor: weetsag vien [
13 October
25X1A 25X1A

1. reports that -ha,s run out of money and now has a
ficit on the Image Correlator task in their contract. His

engineers estimate that some more will be required to complete the
Correlator and an extension of time will be necessary.

2. -estimatee that on the Edge Detection project they will have
something in the order of- in

an extension of time 25X1A
will be necessary on this item ﬂso.wlmrsonally feels that
these estimates are optimistic and that the total new funding required
may run as much as ﬂ 25X1A

3. _informed me that the M surpius can not be

transferred to cover the other deficit on the task order. It seemed to me
that we have no choice but to stop work on the Correlator until we can get
a firm estimate from |l on this item and to allow them to continue work 25X1A
on the Edge Detection task order until they either complete the item or
determine they are going to need more money. I have informed
of this and he is officially notifying

25X1A

25X1A

Chief, TP & DS

CC: c/as/NPIC 25X1A
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